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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         

SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
         
                The total cost of this contract was decreased by $900,000.00 from $19,612,895.67 (EST) to 
$18,712,895.67 (EST).  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        CLIN 0013  
                The estimated/max cost has increased by .  
                The total cost of this line item has increased by $62,443.00 from $2,047,998.02 (EST) to $2,110,441.02 
(EST).  
 
 
 
        CLIN 0016  
                The estimated/max cost has decreased by .  
                The total cost of this line item has decreased by $962,443.00 from $1,133,886.55 (EST) to $171,443.55 
(EST).  
 
 
SECTION G - CONTRACT ADMINISTRATION DATA  
 
Accounting and Appropriation  
 
Summary for the Payment Office  
         
        As a result of this modification, the total funded amount for this document was decreased by $900,000.00 from 
$19,612,892.67 to $18,712,892.67.  
         
SUBCLIN 001202:  
          
        EC: 9710400 2500 254         044411 2D HQ0147 179726 (CIN 000000000000000000000000000000) was 
decreased by   
         
SUBCLIN 001209:  
          
        ET: 9710400 2500 254         044411 2D HQ0147 179736 (CIN 000000000000000000000000000000) was 
increased by   
         
SUBCLIN 001301:  
          
        EC: 9710400 2500 254         044411 2D HQ0147 179726 (CIN 000000000000000000000000000000) was 
increased by   
         
SUBCLIN 001601:  
          
        ET: 9710400 2500 254         044411 2D HQ0147 179736 (CIN 000000000000000000000000000000) was 

(b) (4)

(b) (4)

(b) (4)

(b) (4)

(b) (4)
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decreased by   
 
(End of Summary of Changes)  
 
 
 

(b) (4)




